COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2014

ESTIMATE SUMMARY 10:42:43
CONTID: C19351 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 19351-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 433.0 DAYS TIME ALLOW:  10/3/2014 2" FIXED COMPLETION DAT
I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:  97.09 ORIG TIME ALLOW: 9/30/2014 ?* FIXED COMPLETION DAT
PROJECT NO: NH0702-332
I-70 EAGLE INTERCHANGE IMPROVE
NAME OF ROAD: 006E
PROJECT COUNTIES: EAGLE
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. PAY PERIOD ENDING 09/20/2014 DATE TIME STARTED 07/15/2013
10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN  07/15/2013
DATE AWARDED 06/19/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/12/2013 DATE ACCEPTED
FIRESTONE CO 80504 DATE NOTICE TO PROCEED 07/15/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  7,772,946.10  PARTICIPATING $ 7,141,764.19 $ 1,369,257.48
AWARD PROJECTAMT:  $  7,385657.35  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.88% TOTAL EARNINGS 7,141,764.19 1,369,257.48
FUNDS AVAILABLE: $ 631,181.91 STOCKPILED MATERIALS 62,428.00 -34,333.12
GROSS EARNINGS 7,204,192.19 1,334,924.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,784.86 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,093,407.33 1,334,924.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,093,407.33 1,334,924.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,334,924.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19351-BID ESTIMATE RUN 10/01/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
9,520.16000 1.000 9,520.16
0010 202-00010 Removal of Tree 29.000 29.000
EACH 0.000 0.00
550.02000 29.000 15,950.58
0015 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
727.56000 2.000 1,455.12
0020 202-00026 Removal of Slope and Ditch Paving 9.000 0.000
Sy 9.000 420.03
46.67000 9.000 420.03
0025 202-00035 Removal of Pipe 208.000 208.000
LF 0.000 0.00
37.27000 208.000 7,752.16
0030 202-00037 Removal of End Section 1.000 1.000
EACH 0.000 0.00
211.25000 1.000 211.25
0035 202-00090 *Removal of Delineator 6.000 6.000
EACH 0.000 0.00
1.12000 6.000 6.72
0040 202-00195 Removal of Median Cover 90.000 90.000
Sy 0.000 0.00
16.47000 90.000 1,482.30
0045  202-00200 Removal of Sidewalk 475.000 475.000
Sy 0.000 0.00
14.41000 475.000 6,844.75
0050 202-00203 Removal of Curb and Gutter 996.500 996.500
LF 0.000 0.00
7.26000 996.500 7,234.59
0055 202-00206 Removal of Concrete Curb Ramp 47.000 42.000
Sy 5.000 49.45

9.89000 47.000 464.83
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PCN: 19351-BID ESTIMATE RUN 10/01/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 11,463.960 11,463.960
SY 0.000 0.00
3.97000 11,463.960 45,511.92
0065 202-00240 *Removal of Asphalt Mat (Planing) 892.800 892.800
SY 0.000 0.00
5.44000 892.800 4,856.83
0070 202-00250 *Removal of Pavement Marking 2,496.000 2,496.000
SF 0.000 0.00
4.07000 2,496.000 10,158.72
0075 202-00700 *Removal of Light Standard 29.000 29.000
EACH 0.000 0.00
446.48000 29.000 12,947.92
0080 202-00810 *Removal of Ground Sign 29.000 26.000
EACH 3.000 234.42
78.14000 29.000 2,266.06
0085 202-00821 *Removal of Sign Panel 8.000 8.000
EACH 0.000 0.00
27.90000 8.000 223.20
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
7,133.42000 1.000 7,133.42
0095 202-01000 *Removal of Fence 929.000 929.000
LF 0.000 0.00
3.35000 929.000 3,112.15
0100 202-01130 *Removal of Guardrail Type 3 1,160.000 1,160.000
LF 0.000 0.00
4.10000 1,160.000 4,756.00
0105 203-00060 *Embankment Material (Complete In Place) 11,756.000 11,756.000
CY 0.000 0.00
24.65000 11,756.000 289,785.40
0110 203-00100 Muck Excavation 1,379.000 1,379.000
CY 0.000 0.00
14.58000 1,379.000 20,105.82
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PCN: 19351-BID ESTIMATE RUN 10/01/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01500 Blading 10.000 7.000
HOUR 0.000 0.00
165.86000 7.000 1,161.02
0120 203-01510 Backhoe 20.000 16.000
HOUR 0.000 0.00
184.09000 16.000 2,945.44
0125 203-01550 Dozing 10.000 6.000
HOUR 0.000 0.00
219.51000 6.000 1,317.06
0130 203-01594 Combination Loader 12.500 12.500
HOUR 0.000 0.00
92.74000 12.500 1,159.25
0135 203-01597 *Potholing 30.000 27.000
HOUR 0.000 0.00
338.88000 27.000 9,149.76
0140 203-01622 Sweeping (With Pickup Broom) 70.000 62.500
HOUR 0.000 0.00
172.66000 62.500 10,791.25
0145 203-02330 Laborer 40.000 38.000
HOUR 0.000 0.00
33.22000 38.000 1,262.36
0150 206-00000 Structure Excavation 47.000 47.000
cYy 0.000 0.00
11.48000 47.000 539.56
0155 206-00200 Structure Backfill (Class 2) 69.000 69.000
CcYy 0.000 0.00
51.46000 69.000 3,550.74
0160 206-01784 Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
15,307.43000 0.000 0.00
0165 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
21,245.26000 1.000 21,245.26
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PROJECT: NHO0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
18,769.81000 1.000 18,769.81
0175 208-00002 *Erosion Log (12 Inch) 5,073.000 5,073.000
LF 0.000 0.00
5.14000 5,073.000 26,075.22
0180 208-00035 *Aggregate Bag 264.000 264.000
LF 0.000 0.00
5.19000 264.000 1,370.16
0185 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,451.09000 1.000 2,451.09
0190 208-00051 Storm Drain Inlet Protection (Type 1) 0.000 0.000
LF 0.000 0.00
7.43000 0.000 0.00
0195 208-00052 Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
20.49000 0.000 0.00
0200 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
3,714.70000 1.000 3,714.70
0205 208-00103 Removal and Disposal of Sediment (Labor) 20.000 10.500
HOUR 0.000 0.00
33.22000 10.500 348.81
0210 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 13.000
HOUR 0.000 0.00
92.74000 13.000 1,205.62
0215 208-00206 Erosion Control Supervisor 130.000 130.000
DAY 0.000 0.00
183.94000 130.000 23,912.20
0220 210-00810 *Reset Ground Sign 11.000 5.000
EACH 0.000 0.00
167.44000 5.000 837.20
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
55.82000 0.000 0.00
0230 210-04015 Modify Manhole 4.000 1.000
EACH 3.000 2,891.52
963.84000 4.000 3,855.36
0235 210-04050 Adjust Valve Box 10.000 0.000
EACH 10.000 4,122.90
412.29000 10.000 4,122.90
0240 212-00006 *Seeding (Native) 4.310 4.310
ACRE 0.000 0.00
2,946.80000 4.310 12,700.71
0245 212-00032 *Soil Conditioning 4.390 4.390
ACRE 0.000 0.00
3,699.54000 4.390 16,240.98
0250 213-00004 *Mulching (Weed Free Straw) 3.150 3.150
ACRE 0.000 0.00
1,944.88000 3.150 6,126.37
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,017.000 6,017.000
Class
SY 0.000 0.00
2.62000 6,017.000 15,764.54
0260  304-02000 *Aggregate Base Course (Class 2) 2,368.720 2,368.720
TON 0.000 0.00
23.67000 2,368.720 56,067.60
0265  304-06000 *Aggregate Base Course (Class 6) 5,853.420 5,853.420
TON 0.000 0.00
36.74000 5,853.420 215,054.65
0270  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 35.000 23.940
TON 0.000 0.00
273.75000 23.940 6,553.58
0275 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - -— 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
0285 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 31.540 31.540
TON 0.000 0.00
865.06000 31.540 27,283.99
0290 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 57.330 57.330
TON 0.000 0.00
586.01000 57.330 33,595.95
0295 411-10255 *Emulsified Asphalt (Slow-Setting) 200.000 200.000
GAL 0.000 0.00
3.62000 200.000 724.00
0300 412-00900 *Concrete Pavement (9 Inch) 5,604.040 5,604.040
SY 0.000 0.00
72.78000 5,604.040 407,862.03
0305 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
90.80000 0.000 0.00
0310 412-01000 *Concrete Pavement (10 Inch) 1,778.000 1,778.000
SY 0.000 0.00
72.41000 1,778.000 128,744.98
0315 412-01020 *Concrete Pavement (10 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
93.41000 0.000 0.00
0320 420-00133 Geotextile (Separator) (Class 2) 2,865.200 2,865.200
SY 0.000 0.00
2.06000 2,865.200 5,902.31
0325 506-00212 Riprap (12 Inch) 8.000 0.000
CcY 0.000 0.00
120.57000 0.000 0.00
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6.000 2.590
CY 0.000 0.00
685.13000 2.590 1,774.49
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 514-00100 *Hand Rail 485.000 0.000
LF 0.000 0.00
101.91000 0.000 0.00
0340 514-00201 *Pedestrian Railing (Steel)(Special) 0.000 0.000
LF 0.000 0.00
217.50000 0.000 0.00
0340 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(S pecial) 397.000
LF 0.000 0.00
145.00000 397.000 57,565.00
0345 601-01000 *Concrete Class B 2.000 0.000
CY 2.000 1,384.10
692.05000 2.000 1,384.10
0350 601-03050 *Concrete Class D (Wall) 38.000 38.000
CY 0.000 0.00
666.34000 38.000 25,320.92
0355 601-40300 *Structural Concrete Coating 36.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
0360 602-00000 *Reinforcing Steel 1,150.000 1,150.000
LB 0.000 0.00
0.83000 1,150.000 954.50
0365 602-00020 *Reinforcing Steel (Epoxy Coated) 1,680.000 1,680.000
LB 0.000 0.00
1.03000 1,680.000 1,730.40
0370 603-10180 18 Inch Corrugated Steel Pipe 6.000 6.000
LF 0.000 0.00
100.07000 6.000 600.42
0375 603-50018 18 Inch Plastic Pipe 145.000 145.000
LF 0.000 0.00
72.72000 145.000 10,544.40
0380 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,253.58000 2.000 4,507.16
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CAT NO0200 ROADWAY
0385 604-16010 Inlet Type 16 (10 Foot) 3.000 3.000
EACH 0.000 0.00
4,538.20000 3.000 13,614.60
0390 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,442.73000 2.000 8,885.46
0395 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,978.50000 2.000 11,957.00
0400 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
8,166.85000 1.000 8,166.85
0405 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4572.71
0410 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,806.07000 1.000 5,806.07
0415 605-83001 Geocomposite Drain without Pipe 0.000 0.000
SY 0.000 0.00
22.27000 0.000 0.00
0420 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 963.000 963.000
LF 0.000 0.00
23.00000 963.000 22,149.00
0420 MATERIAL ALLOWANCE Guardrail Type 3 (6'-3" Post 0.000
Spacing)
LF 0.000 0.00
12.84000 0.000 0.00
0425 606-01340 *End Anchorage Type 3D 5.000 5.000
EACH 0.000 0.00
886.49000 5.000 4,432.45
0425 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000
EACH 0.000 0.00
349.53000 0.000 0.00
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CAT NO0200 ROADWAY
0430 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,738.22000 2.000 3,476.44
0430 MATERIAL ALLOWANCE Transition Type 3G 0.000
EACH 0.000 0.00
976.44000 0.000 0.00
0435 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
864.22000 2.000 1,728.44
0435 MATERIAL ALLOWANCE Transition Type 3H 0.000
EACH 0.000 0.00
403.61000 0.000 0.00
0440 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
2,233.76000 2.000 4,467.52
0440 MATERIAL ALLOWANCE End Anchorage (Non-Flared) 0.000
EACH 0.000 0.00
1,373.04000 0.000 0.00
0445  606-02005 *End Anchorage (Flared) 4.000 4.000
EACH 0.000 0.00
1,905.82000 4.000 7,623.28
0445 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000
EACH 0.000 0.00
1,143.78000 0.000 0.00
0450 607-11350 *Fence Deer 566.000 0.000
LF 566.000 16,742.28
29.58000 566.000 16,742.28
0455 607-11525 *Fence (Plastic) 317.000 317.000
LF 0.000 0.00
6.31000 317.000 2,000.27
0460 608-00006 *Concrete Sidewalk (6 Inch) 2,127.000 371.000
5% 398.000 21,336.78
53.61000 769.000 41,226.09
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CAT NO0200 ROADWAY
0465 608-00010 *Concrete Curb Ramp 147.000 15.600
SY 26.000 2,708.94
104.19000 41.600 4,334.30
0470  609-20010 *Curb Type 2 (Section B) 353.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0475 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,273.000 383.000
LF 98.000 2,530.36
25.82000 481.000 12,419.42
0480 609-21013 *Curb and Gutter Type 2 (Section I-M) (Special) 140.000 140.000
LF 0.000 0.00
23.63000 140.000 3,308.20
0485 609-21020 *Curb and Gutter Type 2 (Section II-B) 2,855.000 2,575.000
LF 0.000 0.00
28.02000 2,575.000 72,151.50
0490 609-21021 *Curb and Gutter Type 2 (Section [I-M) 394.000 394.000
LF 0.000 0.00
28.68000 394.000 11,299.92
0495  609-24000 *Gutter Type 2 (Special) 59.000 59.000
LF 0.000 0.00
24.21000 59.000 1,428.39
0500 609-24002 *Gutter Type 2 (2 Foot) 111.000 111.000
LF 0.000 0.00
18.85000 111.000 2,092.35
0505 609-60011 *Curb Type 6 (Section M) 407.000 407.000
LF 0.000 0.00
30.70000 407.000 12,494.90
0510 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 9,008.000 6,677.500
SF 224.250 2,164.01
9.65000 6,901.750 66,601.89
0515 612-00001 *Delineator (Type I) 47.000 0.000
EACH 0.000 0.00
18.97000 0.000 0.00
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CAT NO0200 ROADWAY
0520 612-00002 *Delineator (Type II) 10.000 0.000
EACH 0.000 0.00
18.97000 0.000 0.00
0525 612-00260 *Location Marker (Fiber Optic)(Dome) 2.000 0.000
EACH 0.000 0.00
948.78000 0.000 0.00
0530 612-00280 *Location Marker (Fiber Optic)(Brass Cap) 4.000 0.000
EACH 0.000 0.00
1,060.40000 0.000 0.00
0535 613-00001 *Directional Boring Conduit 65.000 0.000
LF 0.000 0.00
94.88000 0.000 0.00
0540 613-00050 *1/2 Inch Electrical Conduit 1,800.000 0.000
LF 1,800.000 17,586.00
9.77000 1,800.000 17,586.00
0545 613-00075 *3/4 Inch Electrical Conduit 1,150.000 0.000
LF 1,150.000 13,156.00
11.44000 1,150.000 13,156.00
0550 613-00100 *1 Inch Electrical Conduit 200.000 0.000
LF 200.000 2,344.00
11.72000 200.000 2,344.00
0555 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 373.000 0.000
LF 0.000 0.00
33.48000 0.000 0.00
0560 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 550.000 0.000
LF 550.000 6,600.00
12.00000 550.000 6,600.00
0565 613-01200 *2 Inch Electrical Conduit (Plastic) 8,293.000 7,755.000
LF 538.000 6,369.92
11.84000 8,293.000 98,189.12
0570  613-01300 *3 Inch Electrical Conduit (Plastic) 1,255.000 1,255.000
LF 0.000 0.00
12.84000 1,255.000 16,114.20
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CAT NO0200 ROADWAY
0575 613-07032 *Pull Box (24"x24"x24") 6.000 2.500
EACH 3.500 3,711.40
1,060.40000 6.000 6,362.40
0580 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
32,074.27000 1.000 32,074.27
0585  613-13004 *Luminaire (Special)(LED)(130 Watt) 39.000 34.000
EACH 2.000 4,409.02
2,204.51000 36.000 79,362.36
0585 MATERIAL ALLOWANCE Luminire (Special)(LED)(130 Watt) 5.000
EACH -2.000 -1,286.00
643.00000 3.000 1,929.00
0590 613-13005 *Luminaire (Special)(LED)(Step)(Light) 70.000 0.000
EACH 70.000 16,955.40
242.22000 70.000 16,955.40
0590 MATERIAL ALLOWANCE Luminaire (Special)(Step Lig ht) 70.000
EACH -70.000 -14,411.60
205.88000 0.000 0.00
0595 613-30005 *Light Standard and Luminaire (Pedestrian) 13.000 4.000
EACH 9.000 40,083.03
4,453.67000 13.000 57,897.71
0595 MATERIAL ALLOWANCE Light Std & Luminaire Pedest rian 9.000
EACH -9.000 -16,679.52
1,853.28000 0.000 0.00
0600 613-34180 *Light Standard Metal (18 Foot) 21.000 16.000
EACH 2.000 3,105.12
1,552.56000 18.000 27,946.08
0600 MATERIAL ALLOWANCE Light Standard Metal (18 Foo t) 5.000
EACH -2.000 -1,956.00
978.00000 3.000 2,934.00
0605 613-34300 *Light Standard Metal (30 Foot) 18.000 18.000
EACH 0.000 0.00
1,958.86000 18.000 35,259.48
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CAT NO0200 ROADWAY
0605 MATERIAL ALLOWANCE Light Standard Metal (30 Foo t) 0.000
EACH 0.000 0.00
1,665.00000 0.000 0.00
0610 613-40010 *Light Standard Foundation 52.000 38.000
EACH 14.000 24,221.82
1,730.13000 52.000 89,966.76
0615 613-50100 *Lighting Control Center 2.000 1.500
EACH 0.500 3,348.63
6,697.26000 2.000 13,394.52
0620 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
11,162.09000 1.000 11,162.09
0625 614-00011 *Sign Panel (Class I) 206.000 37.000
SF 0.000 0.00
17.86000 37.000 660.82
0630 614-00012 *Sign Panel (Class II) 448.000 227.000
SF 0.000 0.00
18.97000 227.000 4,306.19
0635 614-00013 *Sign Panel (Class Ill) 61.000 38.200
SF 0.000 0.00
24.55000 38.200 937.81
0640 614-01512 *Steel Sign Support (2-Inch Round)(Post) 236.000 62.000
LF 0.000 0.00
8.93000 62.000 553.66
0645 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 24.000 8.000
EACH 0.000 0.00
106.04000 8.000 848.32
0650 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 631.000 260.000
LF 0.000 0.00
15.63000 260.000 4,063.80
0655 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 59.000 25.000
EACH 0.000 0.00
184.18000 25.000 4,604.50
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CAT NO0200 ROADWAY
0660 615-00030 Embankment Protector Type 3 2.000 2.000
EACH 0.000 0.00
712.51000 2.000 1,425.02
0665 615-00050 Embankment Protector Type 5 3.000 2.000
EACH 0.000 0.00
293.81000 2.000 587.62
0670 619-50320 *4 Inch Plastic Pipe 1,700.000 1,700.000
LF 0.000 0.00
6.84000 1,700.000 11,628.00
0675 621-00430 Detour 100.000 0.000
SY 0.000 0.00
33.11000 0.000 0.00
0680 621-00450 *Detour Pavement 6,011.200 6,011.200
SY 0.000 0.00
50.96000 6,011.200 306,330.75
0685 623-01708 *1 Inch Backflow Preventer 2.000 0.000
EACH 0.000 0.00
2,472.41000 0.000 0.00
0690 623-07008 1 Inch Water Meter 2.000 0.000
EACH 0.000 0.00
4,564.44000 0.000 0.00
0695 623-07601 *1 Inch Flow Sensor 2.000 0.000
EACH 0.000 0.00
797.95000 0.000 0.00
0700 624-20300 Detour Drainage Pipe (Class 0) 109.000 109.000
LF 0.000 0.00
139.34000 109.000 15,188.06
0705 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 505.000 505.000
LF 0.000 0.00
71.00000 505.000 35,855.00
0710 624-29025 24 Inch Drainage Pipe (Class 9) (Complete In PI ace) 185.000 185.000
LF 0.000 0.00
115.11000 185.000 21,295.35
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CAT NO0200 ROADWAY
0715 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
50,703.80000 1.000 50,703.80
0720 626-00000 *Mobilization 0.000 0.000
LS 0.000 0.00
1,320,843.22000 0.000 0.00
0725 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
43,644.66000 0.750 32,733.50
0730 627-00001 *Pavement Marking Paint 109.290 109.290
GAL 0.000 0.00
29.84000 109.290 3,261.21
0735 627-00005 *Epoxy Pavement Marking 5.000 0.000
GAL 0.000 0.00
298.36000 0.000 0.00
0740 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,165.000 0.000
SF 0.000 0.00
12.98000 0.000 0.00
0745 627-30326 *Preformed Plastic Pavement Marking (Word - Sym bol) 275.000 0.000
Type ll
(Typ SF 0.000 0.00
19.45000 0.000 0.00
0750 627-30331 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 608.000 0.000
T
(v SF 0.000 0.00
15.75000 0.000 0.00
0755  627-30407 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 180.000 0.000
Spe
(S SF 0.000 0.00
40.89000 0.000 0.00
0760  630-00000 *Flagging 5,000.000 4,388.000
HOUR 0.000 0.00
26.68000 4,388.000 117,071.84
0765 630-00007 *Traffic Control Inspection 116.000 116.000
DAY 0.000 0.00
66.98000 116.000 7,769.68
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CAT NO0200 ROADWAY
0770  630-00012 *Traffic Control Management 162.000 162.000
DAY 0.000 0.00
781.35000 162.000 126,578.70
0775 630-80002 *Flashing Beacon (Solar) 10.000 0.000
EACH 0.000 0.00
558.10000 0.000 0.00
0780 630-80305 *Flagging Station Light 2.000 1.000
EACH 0.800 8.93
11.16000 1.800 20.09
0785 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 1.600 17.86
11.16000 3.600 40.18
0790 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0795 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0800 630-80338 *Barricade (Type 3 M-D) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 87.000 33.500
EACH 26.800 299.09
11.16000 60.300 672.95
0810 630-80342 *Construction Traffic Sign (Panel Size B) 75.000 37.500
EACH 30.000 334.80
11.16000 67.500 753.30
0815 630-80344 *Construction Traffic Sign (Special) 264.000 132.000
SF 105.600 1,532.26
14.51000 237.600 3,447.58
0820 630-80348 *Construction Information Sign 2.000 0.000
EACH 0.000 0.00
55.82000 0.000 0.00
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CAT NO0200 ROADWAY
0825 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 1.600 8,929.68
5,581.05000 3.600 20,091.78
0830 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 0.500
Type
ype) EACH 0.400 212.08
530.20000 0.900 477.18
0835 630-80360 *Drum Channelizing Device 250.000 125.000
EACH 100.000 3,348.00
33.48000 225.000 7,533.00
0840 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 25.000 10.000
EACH 8.000 267.84
33.48000 18.000 602.64
0845 630-80370 Concrete Barrier (Temporary) 2,625.000 1,290.000
LF 1,032.000 43,550.40
42.20000 2,322.000 97,988.40
0850 630-80384 *Tubular Marker 139.000 60.000
EACH 48.000 1,607.04
33.48000 108.000 3,615.84
0855 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.500
(Temporary)
EACH 0.400 6,421.05
16,052.62000 0.900 14,447.36
0860 630-86810 *Traffic Signal (Temporary) 2.000 2.000
EACH 0.000 0.00
20,091.77000 2.000 40,183.54
0865 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70011 F/A Partnering 2,000.000 884.040
FA 0.000 0.00
1.00000 884.040 884.04
0875 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0880 700-70013 F/A Concrete Pavement Incentive 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70016 F/A Fuel Cost Adjustment 2,000.000 236.530
FA 0.000 0.00
1.00000 236.530 236.53
0890 700-70019 F/A Asphalt Cement Cost Adjustment 6,000.000 5,215.400
FA 0.000 0.00
1.00000 5,215.400 5,215.40
0895 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0900 700-70034 F/A Furnish Office Space 23,696.170 23,696.170
FA 0.000 0.00
1.00000 23,696.170 23,696.17
0905 700-70035 F/A Utility Delay Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70074 F/A Obtain Power from Holy Cross 3,500.000 2,592.940
FA 0.000 0.00
1.00000 2,592.940 2,592.94
1140 403-32701 *Hot Mix Asphalt (Grading SG) (75) 1,069.090 1,069.090
TON 0.000 0.00
89.69000 1,069.090 95,886.68
1145 403-34801 *Hot Mix Asphalt (Grading SX) (100) 588.390 588.390
TON 0.000 0.00
81.88000 588.390 48,177.37
1160 602-00000 Reinf Steel 0.000 0.000
LB 0.000 0.00
0.89000 0.000 0.00
1160 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
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CAT NO0200 ROADWAY
1165  602-00020 Reinf Steel (Epoxy) 0.000 0.000
LB 0.000 0.00
1.09000 0.000 0.00
1165 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coa ted) 0.000
LB 0.000 0.00
0.65000 0.000 0.00
1275  900-00006 Added Item (Dollar)/ Lien by Rocky Mt Rebar aga ins 0.000 0.000
Flatiron Constructors, Inc.
DOL 0.000 0.00
1.00000 0.000 0.00
1280 900-00006 Added Item (Dollar)/ Over Weight Price Reductio n -210.000 -210.000
DOL 0.000 0.00
1.00000 -210.000 -210.00
1285 900-00010 Added Item (Hour)/ F/A On-The-Job Trainee - Rep lace 2,240.000 1,959.000
Item 700-70021 F/A OJT
HOUR 0.000 0.00
2.00000 1,959.000 3,918.00
1290 900-00014 Added Item (Lump Sum)/ Mobillization (Non-Auto- Pay) 1.000 0.859
LS 0.141 186,238.89
1,320,843.22000 1.000 1,320,843.22
CAT0200 CURRENT AMT $  5,277,300.72 414,909.93 $ 4,938,718.32
CAT NO0301 STRUCTURE F-09-AB
0920 202-00240 *Removal of Asphalt Mat (Planing) 1,149.000 0.000
Sy 1,149.000 6,250.56
5.44000 1,149.000 6,250.56
0925 202-00425 *Removal of Bridge Railing 459.000 459.000
LF 0.000 0.00
12.93000 459.000 5,934.87
0930 202-00450 Removal of Portions of Present Structure (Class 1) 57.000 0.000
SY 0.000 0.00
215.64000 0.000 0.00
0935 202-00453 Removal of Portions of Present Structure (Class 2) 34.000 0.000
SY 0.000 0.00
283.64000 0.000 0.00
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CAT NO0301 STRUCTURE F-09-AB
0940 202-00460 Removal of Portions of Present Structure (Class 3) 12.000 0.000
SY 0.000 0.00
751.70000 0.000 0.00
0945 202-01130 *Removal of Guardrail Type 3 459.000 459.000
LF 0.000 0.00
4.10000 459.000 1,881.90
0950 519-03040 *Thin Bonded Overlay (Polyester Concrete) 23.000 0.000
cY 18.000 91,216.80
5,067.60000 18.000 91,216.80
0955  601-06020 *Concrete (Patching) (Polymer) 13.000 0.000
CcY 0.000 0.00
2,165.80000 0.000 0.00
0960  606-11005 *Bridge Rail Type 10 (Special) 459.000 459.000
LF 0.000 0.00
134.43000 459.000 61,703.37
0965 607-11530 *Fence (Special) 313.000 313.000
LF 0.000 0.00
102.36000 313.000 32,038.68
CAT0301 CURRENT AMT $ 283,475.22 97,467.36 $ 199,026.18
CAT NO0302 STRUCTURE F-09-AW
0970  206-00000 Structure Excavation 2,440.000 2,440.000
CcY 0.000 0.00
11.48000 2,440.000 28,011.20
0975 206-00100 *Structure Backfill (Class 1) 3,050.000 2,946.300
CY 0.000 0.00
65.93000 2,946.300 194,249.56
0980 502-00460 *Pile Tip 31.000 31.000
EACH 0.000 0.00
142.29000 31.000 4,410.99
0985 502-11274 *Steel Piling (HP 12x74) 0.000 0.000
LF 0.000 0.00
82.43000 0.000 0.00
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CAT NO0302 STRUCTURE F-09-AW
0990 514-00201 *Pedestrian Railing (Steel)(Special) 205.000 0.000
LF 0.000 0.00
217.50000 0.000 0.00
0995 601-03040 *Concrete Class D (Bridge) 596.000 578.000
CcY 0.000 0.00
539.73000 578.000 311,963.94
1000 601-40300 *Structural Concrete Coating 78.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
1005 602-00000 *Reinforcing Steel ---- DELETED ITEM ----- 0.000 0.000
LB 0.000 0.00
0.83000 0.000 0.00
1010 621-00600 *Pedestrian Overpass 1.000 0.000
LS 0.950 728,620.38
766,968.82000 0.950 728,620.38
1130 502-11253 *Steel Piling (HP 12x53) Piles for Abut 4 593.000 593.000
LF 0.000 0.00
69.18000 593.000 41,023.74
1135 625-00001 Const Surveying (Hour) 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
1170  602-00000 Reinf Steel 110,868.000 110,868.000
LB 0.000 0.00
0.89000 110,868.000 98,672.52
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
1300 900-00014 Added Item (Lump Sum)/ Pedestrian Overpass Stru cture 1.000 0.000
Improvement - CMO 013
LS 1.000 5,145.00
5,145.00000 1.000 5,145.00
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CAT NO0302 STRUCTURE F-09-AW
1305 900-00014 Added Item (Lump Sum)/ Pedestrian Overpass Span 2 1.000 0.000
Improved
LS 1.000 88,781.69
88,781.69000 1.000 88,781.69
CAT0302 CURRENT AMT $ 1,602,929.84 822,547.07 $ 1,501,679.02
CAT NO0303 STRUCTURE F-09-Z
1180 202-00495 Rem Port Present Str 0.850 0.850
LS 0.000 0.00
59,786.74000 0.850 50,818.73
1185 202-05100 Sandblasting Reinf Steel 32.000 0.000
SY 0.000 0.00
22.30000 0.000 0.00
1190 206-00000 Str Excav 120.000 120.000
CcY 0.000 0.00
11.48000 120.000 1,377.60
1195 206-00065 Str Bkfl (Flow-Fill) 90.000 21.000
CY 0.000 0.00
165.81000 21.000 3,482.01
1200 206-00100 Str Bkfl (CL 1) 25.000 25.000
CY 0.000 0.00
65.93000 25.000 1,648.25
1205 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
11,216.25000 1.000 11,216.25
1210 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
11,216.25000 1.000 11,216.25
1215 210-02900 Relay Riprap 5.000 5.000
CY 0.000 0.00
86.25000 5.000 431.25
1220 502-00460 Pile Tip 2.000 2.000
EACH 0.000 0.00
142.29000 2.000 284.58
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CAT NO0303 STRUCTURE F-09-Z
1225 502-11274 Steel Pile (HP 12x74) 72.000 72.000
LF 0.000 0.00
82.43000 72.000 5,934.96
1230 509-00000 Str Steel 1,590.000 1,590.000
LB 0.000 0.00
7.14000 1,590.000 11,352.60
1235 512-00101 Bearing Device (Type I) 2.000 2.000
EACH 0.000 0.00
4,179.82000 2.000 8,359.64
1235 MATERIAL ALLOWANCE Bearing Device (Type I) 0.000
EACH 0.000 0.00
3,552.85000 0.000 0.00
1240 601-03040 Conc CL D (Bridge) 59.000 59.000
CY 0.000 0.00
539.73000 59.000 31,844.07
1245 602-00000 Reinf Steel 2,511.000 1,527.000
LB 0.000 0.00
0.89000 1,527.000 1,359.03
1250  602-00020 Reinf Steel (Epoxy) 10,955.000 10,955.000
LB 0.000 0.00
1.09000 10,955.000 11,940.95
1255 618-00154 Prestress Conc | (BT54) 122.000 122.000
LF 0.000 0.00
437.00000 122.000 53,314.00
1255 MATERIAL ALLOWANCE Prestressed Concrete | (BT-5 4) 0.000
LF 0.000 0.00
213.28000 0.000 0.00
1260 700-70035 F/A Reinforcing Steel Connections 11,000.000 1,936.300
FA 0.000 0.00
1.00000 1,936.300 1,936.30
1265 900-00014 Added Item (Lump Sum)/ Mobilization 1.000 1.000
LS 0.000 0.00
22,039.23000 1.000 22,039.23
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CAT NOO0303 STRUCTURE F-09-Z
1295 900-00012 Added Item (Foot)/ Pile Cutoffs 8.000 8.000
LF 0.000 0.00
65.95000 8.000 527.60
CAT0303 CURRENT AMT $ 251,177.25 0.00 $ 229,083.30
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
27,626.18000 1.000 27,626.18
1020  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,353.59000 1.000 1,353.59
CAT 0400 CURRENT AMT $ 28,979.77 0.00 $ 28,979.77
CAT NOO0500 UTILITIES BY CONTRACTOR
1025 202-00031 Removal of Fire Hydrant 3.000 2.000
EACH 0.000 0.00
563.79000 2.000 1,127.58
1030 202-00220 *Removal of Asphalt Mat 570.000 237.330
SY 0.000 0.00
3.97000 237.330 942.20
1035  304-06000 *Aggregate Base Course (Class 6) 172.000 0.000
TON 0.000 0.00
36.74000 0.000 0.00
1040 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
1045 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
1050 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 4.000 0.320
TON 0.000 0.00
865.06000 0.320 276.82
1055 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 8.000 0.000
TON 0.000 0.00
586.01000 0.000 0.00
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CAT NOO0500 UTILITIES BY CONTRACTOR
1060 411-10255 *Emulsified Asphalt (Slow-Setting) 57.000 0.000
GAL 0.000 0.00
3.62000 0.000 0.00
1065 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4,572.71
1070 619-00007 Connect To Existing Waterline 7.000 7.000
EACH 0.000 0.00
2,609.38000 7.000 18,265.66
1075 619-06060 6 Inch Ductile Iron Pipe 73.000 72.920
LF 0.000 0.00
93.94000 72.920 6,850.10
1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
17.46720 0.000 0.00
1080 619-06120 12 Inch Ductile Iron Pipe 560.000 560.000
LF 0.000 0.00
112.86000 560.000 63,201.60
1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
38.17960 0.000 0.00
1085 619-06160 16 Inch Ductile Iron Pipe 540.000 539.260
LF 0.000 0.00
160.23000 539.260 86,405.63
1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
54.75324 0.000 0.00
1090 619-40160 2 Inch Copper Pipe 5.000 0.000
LF 0.000 0.00
54.15000 0.000 0.00
1095 619-50640 8 Inch Plastic Pipe 60.000 0.000
LF 0.000 0.00
94.88000 0.000 0.00
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PCN: 19351-BID ESTIMATE RUN 10/01/2014
PROJECT: NH0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500 UTILITIES BY CONTRACTOR
1100 619-71508 1 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
1,372.93000 1.000 1,372.93
1105 619-75048 6 Inch Gate Valve 3.000 3.000
EACH 0.000 0.00
1,303.96000 3.000 3,911.88
1105 MATERIAL ALLOWANCE 6 Inch Gate Valve 0.000
EACH 0.000 0.00
472.87000 0.000 0.00
1110 619-75096 12 Inch Gate Valve 4.000 4.000
EACH 0.000 0.00
3,261.72000 4.000 13,046.88
1110 MATERIAL ALLOWANCE 12 Inch Gate Valve 0.000
EACH 0.000 0.00
1,485.87000 0.000 0.00
1115 619-76128 16 Inch Butterfly Valve 5.000 5.000
EACH 0.000 0.00
4,585.95000 5.000 22,929.75
1115 MATERIAL ALLOWANCE 16 Inch Butterfly Valve 0.000
EACH 0.000 0.00
1,771.11000 0.000 0.00
1120 619-77300 Corporation Stop 1.000 1.000
EACH 0.000 0.00
506.22000 1.000 506.22
1125 619-78048 6 Inch Fire Hydrant 3.000 3.000
EACH 0.000 0.00
3,874.92000 3.000 11,624.76
1150 403-32701 *Hot Mix Asphalt (Grading SG) (75) 0.000 0.000
TON 0.000 0.00
89.69000 0.000 0.00
1155 403-34801 *Hot Mix Asphalt (Grading SX) (100) 6.000 5.920
TON 0.000 0.00
81.88000 5.920 484.73
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CONTID: C19351
PCN: 19351-BID ESTIMATE RUN 10/01/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0015 10:42:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500  UTILITIES BY CONTRACTOR
1175 700-70270 F/A Water Lines Extra Work CMO 005 66,569.780 66,569.780
FA 0.000 0.00
1.00000 66,569.780 66,569.78
1270  700-70034 F/A Water Line Extra Work MCR 007 4,616.270 4,616.270
FA 0.000 0.00
1.00000 4,616.270 4,616.27
CAT 0500 CURRENT AMT $ 329,083.30 $ 0.00 $ 306,705.50

PROJECT TOTAL CURRENT AMT $ 7,772,946.10 $ 1,334,924.36

$ 7,204,192.09



